
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/13/2010

ESTIMATE SUMMARY 15:48:19

CONTID: C17366         ESTIMATE NO: 0004 PROG 2005

PCN: 17366-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40Z-RANNEY STREET INT IMPROV PERCENT TIME:

PROJECT NO: SHE0402-076                   

US40Z-RANNEY STREET INT IMPROV

NAME OF ROAD: 040Z

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 07/02/2010 DATE TIME STARTED 05/05/2010

6309 MONARCH PARK PLACE SUITE 200 DATE LET 12/17/2009 DATE WORK BEGAN

 DATE AWARDED 01/28/2010 DATE TIME STOPPED 07/02/2010

 DATE CONTRACT EXECUTED 02/24/2010 DATE ACCEPTED 07/02/2010

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 05/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 318,490.12 PARTICIPATING $ $ 60,816.71

AWARD PROJECT AMT: 311,825.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

99.97%

87.99

60,816.71

60,816.71

60,816.71

$

$

$

$

318,402.13

0.00

318,402.13

0.00

318,402.13

-4,677.38

0.00

313,724.75

0.00

AMOUNT DUE 313,724.75 60,816.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,816.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 236.270

0.000

202-00200  
 

236.270

SY  

12.90000 3,047.88236.270

0.00

0010 *REMOVAL OF GUTTER 96.000

0.000

202-00202  
 

96.000

LF  

16.13000 1,548.4896.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 208.000

0.000

202-00203  
 

208.000

LF  

18.28000 3,802.24208.000

0.00

0020 *REMOVAL OF ASPHALT MAT 206.260

0.000

202-00220  
 

206.260

SY  

21.50000 4,434.59206.260

0.00

0025 *REMOVAL OF PAVEMENT MARKING 1,078.330

0.000

202-00250  
 

1,078.330

SF  

3.23000 3,483.011,078.330

0.00

0030 REMOVAL OF SIGN PANEL 7.000

0.000

202-00821  
 

7.000

EACH

34.00000 238.007.000

0.00

0035 REMOVAL OF TRAFFIC SIGNAL POLE 4.000

0.000

202-00840  
 

4.000

EACH

1,175.00000 4,700.004.000

0.00

0040 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

177.00000 177.001.000

0.00

0045 POTHOLING 10.500

0.000

203-01597  
 

10.500

HOUR

196.00000 2,058.0010.500

0.00

0050 GRAVEL BAG 16.000

0.000

208-00034  
 

16.000

LF  

7.96000 127.3616.000

0.00

0055 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

281.00000 281.001.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 0.000

1.000

210-00810  
 

1.000

EACH

228.00000 228.001.000

228.00

0065 ADJUST WELL 2.000

0.000

210-04070  
 

2.000

EACH

502.00000 1,004.002.000

0.00

0070 *AGGREGATE BASE COURSE (CLASS 6) 12.710

0.000

304-06000  
 

12.710

TON 

53.75000 683.1612.710

0.00

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.690

0.000

403-00720  
 

19.690

TON 

161.25000 3,175.0119.690

0.00

0080 *COVER COAT MATERIAL (TYPE I) 0.000

2,757.000

409-01015  
 

2,757.000

SY  

10.75000 29,637.752,757.000

29,637.75

0085 *EMULSIFIED ASPHALT (CRS-2P) 0.000

1,194.000

411-10216  
 

1,194.000

GAL 

4.30000 5,134.201,194.000

5,134.20

0090 *CONCRETE PAVEMENT (8 INCH) 8.000

0.000

412-00800  
 

8.000

SY  

236.50000 1,892.008.000

0.00

0095 *DRILLED CAISSON (36 INCH) 72.000

0.000

503-00036  
 

72.000

LF  

296.00000 21,312.0072.000

0.00

0100 *CONCRETE SIDEWALK 232.190

0.000

608-00000  
 

232.190

SY  

48.38000 11,233.35232.190

0.00

0105 *CONCRETE CURB RAMP 48.340

0.000

608-00010  
 

48.340

SY  

61.28000 2,962.2848.340

0.00

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 268.000

0.000

609-21010  
 

268.000

LF  

21.50000 5,762.00268.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 361.250

0.000

610-00024  
 

361.250

SF  

6.45000 2,330.06361.250

0.00

0120 DELINEATOR (FLEXIBLE) (TYPE I) 4.000

0.000

612-00041  
 

4.000

EACH

44.00000 176.004.000

0.00

0125 *2 INCH ELECTRICAL CONDUIT 627.000

0.000

613-00200  
 

627.000

LF  

14.98000 9,392.46627.000

0.00

0125 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

14.98000 0.000.000

0.00

0130 *3 INCH ELECTRICAL CONDUIT 546.000

0.000

613-00300  
 

546.000

LF  

18.63000 10,171.98546.000

0.00

0130 MATERIAL ALLOWANCE 3 INCH ELECTRICAL CONDUIT 0.000

0.000LF  

18.63000 0.000.000

0.00

0135 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

5,454.00000 5,454.001.000

0.00

0140 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

0.000

613-70250  
 

4.000

EACH

302.00000 1,208.004.000

0.00

0140 MATERIAL ALLOWANCE LUMINAIRE (HPS-250W) 0.000

0.000EACH

302.00000 0.000.000

0.00

0145 SIGN PANEL (CLASS I) 57.250

24.750

614-00011  
 

82.000

SF  

19.71000 1,616.2282.000

487.82

0150 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 11.000

0.000

614-01585  
 

11.000

LF  

21.56000 237.1611.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 1.000

0.000

614-01588  
 

1.000

EACH

203.00000 203.001.000

0.00

0160 *PEDESTRIAN SIGNAL FACE (16) 4.000

0.000

614-70117  
 

4.000

EACH

462.00000 1,848.004.000

0.00

0160 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000

0.000EACH

462.00000 0.000.000

0.00

0165 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000

0.000

614-70150  
 

2.000

EACH

565.00000 1,130.002.000

0.00

0165 MATERIAL ALLOWANCE PED SIGNAL FACE (COUNTDOWN) 0.000

0.000EACH

565.00000 0.000.000

0.00

0170 *TRAFFIC SIGNAL FACE (12-12-12) 10.000

0.000

614-70336  
 

10.000

EACH

639.00000 6,390.0010.000

0.00

0170 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

639.00000 0.000.000

0.00

0175 *TRAFFIC SIGNAL FACE (12-12-12-12) 2.000

0.000

614-70448  
 

2.000

EACH

845.00000 1,690.002.000

0.00

0175 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12-12) 0.000

0.000EACH

845.00000 0.000.000

0.00

0180 PEDESTRIAN PUSH BUTTON 6.000

0.000

614-72860  
 

6.000

EACH

95.00000 570.006.000

0.00

0180 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

95.00000 0.000.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *LOOP DETECTOR WIRE 1,676.000

0.000

614-72875  
 

1,676.000

LF  

2.69000 4,508.441,676.000

0.00

0190 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000

0.000

614-72876  
 

4.000

EACH

170.00000 680.004.000

0.00

0190 MATERIAL ALLOWANCE LOOP AMPLIFIER (2-CHANNEL) 0.000

0.000EACH

170.00000 0.000.000

0.00

0195 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000

0.000

614-81020  
 

1.000

EACH

15,319.00000 15,319.001.000

0.00

0200 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000

0.000

614-81125  
 

1.000

EACH

11,580.00000 11,580.001.000

0.00

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000

0.000

614-81130  
 

1.000

EACH

11,955.00000 11,955.001.000

0.00

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000

0.000

614-81140  
 

1.000

EACH

12,539.00000 12,539.001.000

0.00

0215 *CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

11,515.00000 11,515.001.000

0.00

0215 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E - HC11) 0.000

0.000EACH

11,515.00000 0.000.000

0.00

0220 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

2,688.00000 2,688.001.000

0.00

0225 *MOBILIZATION 0.714

0.286

626-00000  
 

1.000

L S 

38,300.00000 38,300.001.000

10,953.80
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

4,446.00000 4,446.001.000

1,111.50

0235 *EPOXY PAVEMENT MARKING 0.000

6.875

627-00005  
 

6.875

GAL 

96.75000 665.166.875

665.16

0240 *PAVEMENT MARKING PAINT (WATERBORNE) 4.410

0.000

627-00011  
 

4.410

GAL 

48.38000 213.364.410

0.00

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

138.000

627-30405  
 

138.000

SF  

12.90000 1,780.20138.000

1,780.20

0250 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

616.000

627-30410  
 

616.000

SF  

9.68000 5,962.88616.000

5,962.88

0255 *FLAGGING 286.000

58.500

630-00000  
 

344.500

HOUR

23.11000 7,961.40344.500

1,351.94

0260 *TRAFFIC CONTROL INSPECTION 15.000

9.000

630-00007  
 

24.000

DAY 

43.00000 1,032.0024.000

387.00

0265 *TRAFFIC CONTROL MANAGEMENT 26.000

4.000

630-00012  
 

30.000

DAY 

645.00000 19,350.0030.000

2,580.00

0270 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.700

0.300

630-80336  
 

3.000

EACH

161.25000 483.753.000

48.38

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.300

1.700

630-80341  
 

17.000

EACH

17.00000 289.0017.000

28.90

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.600

10.400

630-80342  
 

36.000

EACH

22.00000 704.0032.000

228.80
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.800

0.200

630-80343  
 

2.000

EACH

27.00000 54.002.000

5.40

0290 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

1,027.00000 1,027.001.000

102.70

0295 *DRUM CHANNELIZING DEVICE 21.600

2.400

630-80360  
 

24.000

EACH

21.50000 516.0024.000

51.60

0300 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

1.000

630-80363  
 

10.000

EACH

26.88000 268.8010.000

26.88

0305 *TRAFFIC CONE 65.700

7.300

630-80380  
 

73.000

EACH

6.00000 438.0073.000

43.80

0310 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,025.620

0.000

700-70082  
 

1,025.620

F A 

1.00000 1,025.621,025.620

0.00

0335 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,901.340

0.000

700-70589  
 

2,901.340

F A 

1.00000 2,901.342,901.340

0.00
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PCN: 17366-BID    ESTIMATE RUN 07/13/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 GUTTER TYPE 2 (SPECIAL) 240.000

0.000

609-24000  
 

240.000

LF  

26.50000 6,360.00240.000

0.00

0345 ADDED ITEM (DOLLAR)/ 3,691.380

0.000

900-00006  
 

3,691.380

DOL 

1.00000 3,691.383,691.380

0.00

0350 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE FOR 6 INCH 
SIDEWALK

809.600

0.000

900-00006  
 

809.600

DOL 

1.00000 809.60809.600

0.00

CAT 318,402.1260,816.71318,490.12CURRENT AMT0200 $ $ $

$ 318,402.1260,816.71$318,490.12$CURRENT AMTPROJECT TOTAL


